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2019 

PROJECT SCHEDULE 
 
                                                                        Get Ready  

Upgrade 
Launch 

Sep 

Conduct OAPI Certification Test 

Rollout 
Activities Market Readiness 

Aug Oct May Jan 

Report Retrieval Solution Launch 
- Parallel Run 

2018 

Get Ready 

Nov 

Study Technical Guide1 
Report 

Retrieval 
Solution 

HKATS & 
DCASS 
Online 

Migrate NG connection to CG 

Briefing on 
HKATS & DCASS Online 

Practice sessions2 

Mar 

Market Rehearsal Market 
Rehearsal briefing 

Study HKATS & DCASS User Guides 

and demo workflow for DCASS Online1 

Enroll for Report 
Retrieval Solution, 

submit public SSH key & 
IP addresses 

Note :  1 HKATS & DCASS User Guide, demo workflow for DCASS Online and Technical Guide for Report Retrieval Solution will be available at HKATS & DCASS 
Upgrade Web Corner via HKEX website 

 2 Practice sessions: Self-practice (only applicable for Participants with SDNet testing line) & hands-on practice (to be held at HKEX premise in Quarry Bay) 

Dec Feb Apr 
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