
Test for direct connection IIS Clients 
Enclosure (1) - Ref: MDD/13/1574 

 
Test Rundown of Annual Drill for Site Failure for IIS Scheduled for 14 September 2013 
 
Date & Time (Hong Kong Time)
Test Date: 14 September 2013 (Saturday)
HK Time   Activities 
Vendor Test  
9:00 am   System Ready for logon - Primary IIS system 

9:30 am – 01:30 pm  Pre-Drill Test in Primary Site

01:30pm – 02:00pm 
Simulate system crash on Primary IIS system and failover to 
Backup IIS system at Backup site 

02:00 pm  System Ready for logon – Backup IIS system 

01:30 pm – 03:30 pm 
Drill Test in Backup Site 
- Clients to receive test news via Backup IIS system 

03:30 pm   System Ready for logon - Primary IIS system 

04:00 pm – 04:30 pm  Clients switch back to Primary IIS system
04:30 pm  System Shutdown
 
 
Important Notes to Vendors: 
1. Vendors please refer to your “VENDOR CONFIGURATION INFORMATION – 

PRODUCTION” and “VENDOR CONFIGURATION INFORMATION – PRODUCTION - 
DR” information sheets for your IIS connection configuration details 

2. For fault reporting, please call Vendor Support Hotline at (852) 9183 8966. 
3. All messages disseminated during the testing period should be treated as non-production data 

and have to be cleaned up afterwards. 
4. Vendors are required to confirm the test result by returning the duly completed Test Result 

Report no later than 6:00 pm on 14 September 2013 (the test day). 
5. Contingency Arrangements upon issuance of Typhoon and /or Rainstorm Warning Signal on 

the day of the drill (drill) 
 

a. In case Typhoon Signal No. 8 or above and / or Black Rainstorm Warning is issued or 
continues to be issued after 7:00am and before 9:00am on the test day, the drill will be 
cancelled and will not be resumed for the rest of the day. 

 
b. In case Typhoon Signal No. 8 or above is issued after 9:00am on the test day, the drill 

will be terminated 15 minutes thereafter. 
 

c. In case Black Rainstorm Warning is issued after 9:00am on the test day, the drill will 
continue until completion. 

 
d. In any case, all participating IIS Vendors should complete the appropriate day-end works 

including file / database backup, system restoration / fallback and etc before, during and / 
or after the drill. 

  
 


