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Post Release Test 1 for SDNet/2 WAN Gateways Upgrade on 2 March 2024 
 

System: HKEX Orion Market Data Platform – Securities Market (OMD-C)  
 

Time (HKT)  Activity Action – for participating OMD-C Clients 

Date: 2 March 2024 (Saturday) 

Post Release Test 1 for SDNet/2 WAN Gateways Upgrade 

After 12:30 
OMD-C is ready for connection in Primary Data Center 

- The primary SDNet/2 WAN Gateways have been 
upgraded 

• OMD-C Clients to connect to OMD-C and receive 
messages or heartbeats in Primary Data Center 

• All of the 4 OMD-C retransmission servers are available 
for OMD-C Clients to connect 

13:00 – 13:30 Pre-Opening Session 

13:30 – 14:50 Continuous Trading Session – Morning Session 

14:50 – 15:00 Closing Auction Session 

Upon completion 
of Matching  
~15:00 

Day Close 

15:30 End of Post Release Test 1 
• OMD-C Clients to take appropriate actions to clean all 

test messages disseminated during Post Release Test 1 
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System: HKEX Orion Market Data Platform – Derivatives Market (OMD-D)  
 

Time (HKT)  Activity Action – for participating OMD-D Clients 

Date: 2 March 2024 (Saturday) 

Post Release Test 1 for SDNet/2 WAN Gateways Upgrade 

14:30 
OMD-D are ready for connection in Primary Data Center 

- The primary SDNet/2 WAN Gateways have been 
upgraded 

• OMD-D Clients to connect to OMD-D and receive 
messages* or heartbeats in Primary Data Center. 

• All of the 4 OMD-D retransmission servers are available 
for OMD-D Clients to connect 15:00 – 17:00 

No pre-opening session/ open session will be provided for 
trading activities 

17:30 End of Post Release Test 1 
• OMD-D Clients to take appropriate actions to clean all 

test messages disseminated during Post Release Test 1 

* Only reference data is available. 
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System: HKEX Orion Market Data Platform – China Connect (OMD-CC) 
 

Time (HKT)  Activity Action – for participating OMD-CC Clients 

Date: 2 March 2024 (Saturday) 

Post Release Test 1 for SDNet/2 WAN Gateways Upgrade 

12:30 
OMD-CC is ready for connection in Primary Data Center  

- The primary SDNet/2 WAN Gateways have been 
upgraded 

• OMD-CC Clients to connect to OMD-CC and receive 
OMD-CC messages* or heartbeats in Primary Data 
Center 

• Two OMD-CC retransmission servers at the primary 
site are available for OMD-CC Clients to connect 

13:00 – 15:00 
No opening call / continuous auction session will be 
provided for trading activities 

15:30 End of Post Release Test 1 
• OMD-CC Clients to take appropriate actions to clean all 

test messages disseminated during Post Release Test 1 

 * Only reference data is available.  
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System: Issuer Information feed Service (IIS) 
 

Time (HKT)  Activity Action – for participating IIS Clients 

Date: 2 March 2024 (Saturday) 

Post Release Test 1 for SDNet/2 WAN Gateways Upgrade 

12:30 – 15:00 

IIS is ready for logon in Primary Data Center  
- The primary SDNet/2 WAN Gateways have been 

upgraded 

- No testing news will be disseminated 

• IIS Clients to connect to IIS in Primary Data Center 

15:30 End of Post Release Test 1 
• IIS Clients to take appropriate actions to clean all test 

data during Post Release Test 1 
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Important Notes to Clients: 
1. For fault reporting, please call our Connectivity Project & Support Hotline at (852) 2211 6558 during the Post Release Test 1.   

 
2. For any network connectivity issues of SDNet/2 connections, please contact SDNet/2 accredited vendors as below. 

 

 Telephone Number Email Address 

For HKBN network connectivity issues 121 388 and press “2” cc@hkbn.com.hk 

For HKT network connectivity issues 2888 8808 Sdnet_support@pccw.com 

 
3. All messages disseminated during the testing period should be treated as non-production data and should be cleaned after the Post Release Test 1. 
 
4. In any case, all participating Clients should complete the appropriate day-end works including file / database backup, system restoration / fallback and etc. 

before, during and / or after the Post Release Test 1. 
 
5. Contingency Arrangements on Typhoon, Extreme Conditions and Rainstorm Warning on the day of the Post Release Test 1: 
 

a. In case Typhoon Signal No. 8 or above or Extreme Conditions or Black Rainstorm Warning is issued/ announced or continues to be in force anytime 
at or before 11:00 on the Post Release Test 1 day, the Post Release Test 1 will be cancelled and will not be resumed for the rest of the day.  

b. In case Typhoon Signal No. 8 or above or Extreme Conditions or Black Rainstorm Warning is issued on or after 11:00 on the Post Release Test 1 
day, the Post Release Test 1 will be terminated 15 minutes thereafter. 

c. In case Black Rainstorm Warning is issued during the Post Release Test 1, the Post Release Test 1 will continue until completion. 
d. In any case, all participating Clients should complete the appropriate day-end works including file / database backup, system restoration / fallback 

and etc. before, during and / or after the Post Release Test 1. 
 
 
 
  


